STUDENT ENROLLMENT AND COURSE MANAGEMENT SYSTEM(SECMS)

4. PROJECT PLANNING PHASE

4.1 PROJECT PLANNING

The Student Enrollment & Course Management System (SECMS) follows the Agile methodology for project planning and development.

- Agile methodology
- Epics → Stories → Story Points
- Sprint-based execution
- Velocity calculation used for estimation

The project work is divided into Product Backlog items and Sprints. Each user story/task is assigned story points, priority, and team members

4.2 Product Backlog

Sprint-1 – Developer Setup

USN-1: As a system administrator, I want to create a Salesforce developer account so that I can configure and deploy the Student Enrollment system.

Story Points: 1

Priority: High

Team Member: Member 1

Sprint-2 – Data Modeling

The second sprint focuses on creating and configuring the data model for the system, including:

- Student
- Course
- Enrollment
- Instructor
- Tabs
- Required fields
- Relationships
- Page layouts

The user stories cover creating custom objects, dedicated tabs, relevant fields, relationships between objects, and customized page layouts.

Sprint-3 – Automation

- The third sprint focuses on:
- Validation rules
- Automated flows
- Enrollment processing
- Notifications
- Enrollment approval process

The purpose is to reduce manual effort and make the enrollment process faster and more reliable.

Sprint-4 – Security

The fourth sprint focuses on configuring role-based security so that users can access only the data relevant to their responsibilities.

Sprint-5 – Reports

The fifth sprint focuses on creating reports for:

- Student enrollments
- Course registrations
- Instructor assignments

These reports help administrators monitor academic operations.

Sprint-6 – Dashboards

The sixth sprint focuses on creating visual dashboards showing enrollment statistics and trends, helping users quickly analyze system performance

Sprint	Area	User Story	Points	Priority
Sprint-1	Developer Setup	USN-1: Create and configure Salesforce developer account.	3	High
Sprint-2a	Data Modeling	USN-2: Create Farm, Crop, Farmer and Buyer custom objects and relationships.	5	High
Sprint-2	Data Modeling	USN-3: Set up tabs and Farm Management System Lightning App.	5	High
Sprint-3	Automation	USN-4: Create validation rules for farm/crop dates, quantities and mandatory fields.	3	High
Sprint-3	Automation	USN-5: Configure automated flows for crop updates and buyer notifications.	3	High
Sprint-4	Security	USN-6: Configure role-based access control using profiles, roles and sharing rules.	5	High
Sprint-5	Reports	USN-7: Create crop yield, sales and buyer transaction reports.	4	High
Sprint-6	Dashboards	USN-8: Create crop productivity and sales trend dashboards.	4	Medium

4.3 Sprint Tracker

Sprint	Total points	End Date	Duration	Start date
Sprint-1	20	29 Oct 2022	6 days	24 oct 2022
Sprint-2	20	05 Nov 2022	6 days	31 oct 2022
Sprint-3	20	12 Nov 2022	6 days	07 oct 2022
Sprint-4	20	19 Nov 2022	6 days	14 oct 2022